DINISCO DESIGN

architects + planners

OBSERVATION REPORT NO. 7

Project: Woburn Fire Headquarters
Date: 14 July 2021
Location:  Job Site
Attendees: Building Department Brian Gingras
Tom Quinn, Commissioner
Woburn Fire Department (WFD) Donald Kenton, Chief
George Poole, Deputy
Municipal Building Consultants (MBC) Pat Saitta
Dick Murphy
DiNisco Design (DD) Rick Rice
Anne Davis Woodacre
G&R Construction (G&R) lan McCallion
Dave Bacchiocchi
Brad Donovan
Action Date

A. SAFETY AND SECURITY

G&R 05/14/21 AO01. Pest and Rodent Control plan to be submitted. [06/16/21: G&R
06/16/21 reported that they have reached out to the original pest control
06/23/21 contractor. It was noted that the traps placed as part of the ESP

are still in place.] [06/23/21: G&R expects to receive a quote from

06;3021 the original pest control contractor today.] [06/30/21: G&R noted
07/15/21 they have signed with the original pest control contractor and
submittals are being prepared.] [07/15/21-Postscript: As requested,
DiNisco forwarded to G&R for their information the ESP pest control
plan.]
DONNA DINISCO | RICHARD RICE | VIVIAN LOW | JAMES SHUTTLEWORTH I-.
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DOT
HW

DiNisco

WFD
DiNisco

05/14/21
06/16/21
07/14/21
07/16/21

07/14/21

05/14/21

05/14/21

06/23/21
06/30/21

05/14/21
05/26/21
06/09/21
06/25/21
06/30/21
07/14/21

A02.2

Site Access / State Highway Permit. DPW has applied
for the required permits from DOT. Until DOT issues the
permit, G&R may use existing curb cut that is in the state
highway ROW as long as it isn't modified. G&R may also
implement the second access point to the south without
DOT approval, because it is not in the DOT ROW.
[06/16/21: HW reported that the DOT website notes
that the submission is now undergoing the "75% CD"
review.] [07/14/21: DiNisco reported that the number of
days from receipt of documents allowed for their review
is set to expire in early July. G&R noted that they hope
to start the utility work in the street ASAP.] [07/16/21-
Postscript: DOT 75/100% review comments received
(comment on pavement markings). HW will respond to
DOT\]

A15. Fencing Along Street: MBC noted the fencing has been relocated
and there are no stanchions infringing on the sidewalk. Record

[tem.

A16.

B. OWNER ISSUES

B02. Work under separate contracts will consist of:

B02.1

B02.1.01

B02.2

FF&E including Communications and Technology.

CARES Act: Chief Kenton noted that they are applying
for grants under the CARES Act to purchase FF&E and
technology. He noted the grant period ends 12/32/21.
WEFD and DiNisco will coordinate and update the FF&E
budget accordingly. [06/30/21: The chief reported that
WEFD identified computers and medical equipment as
items potentially eligible for grants. DiNisco will note
these items potentially in the budgets as possibly being
purchased outside of the project budget.]

Radio Tower (foundation by G&R). DINisco noted that it
is anticipated that the tower will be put out to bid with
ITC Contractors in a couple weeks. [05/26/21-
Postscript: DiNisco reported that the tower RFP is out
for pricing.] [06/09/21: It was noted that the tower
RFP's are due 06/25.] [06/25/21-Postscript: Two
quotes received on 06/25 are being reviewed by DiNisco
and MBC.] [06/30/21: G&R advised that reinforcing
pricing for tower foundation will be held by supplier until
mid-July, and requested the final foundation design from
the tower vendor ASAP. DiNisco advised that the PO for
the tower will be issued in a few days.] [07/14/21: PO
issued.] Record ltem.
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Vendor
G&R

Woburn

G&R

City

06/30/21
07/14/21

05/14/21

05/26/21
06/16/21
07/14/21

06/30/21

06/30/21
07/14/21

06/30/21

06/30/21

BOG.

BO9.

B02.2.01

B02.4

Tower PO: Following the meeting, MBC, DiNisco, WFD
and LA met at the site and reviewed the tower quotes
received. LA will reach out to Industrial Communications
to discuss the foundation observation and EOR affidavit
cost line items. LA will also question them on the
"delivery within 60 days" clause. It was discussed that a
PO should be issued ASAP to lock in prices. [07/14/21:
The tower PO has been issued. The tower vendor
should submit the foundation design ASAP. G&R will
advise via the project schedule when they want the
tower to be delivered and erected.]

City will mill and pave Main Street after utility work is
done.

Subcontractor Bid Bonds: It was requested that G&R advise as
filed subcontractors' contracts are finalized so that the City may
return bid bonds. [06/16/21: G&R reported subcontracts have
started to be signed and returned. G&R will advise when all subs
are signed so that City may return all bid bonds at once.] [07/14/21:
G&R is awaiting a couple more subcontracts to be returned.]

BO7.1

B08.2

Topping Off Ceremony: The City has decided to have a
topping off ceremony. G&R noted the steel would be
"topped off" late fall (November), and a beam could be
provided for signing.

Fence Along Main Street: G&R's cost proposal for
relocating the fence was approved. G&R was requested
to do the work as quickly as possible because the
neighbor's complaint continues to be lodged.

[07/14/21: Item completed.] Record ltem.

Traffic Signal Coordination: Following the meeting, WFD, G&R,
MBC and DiNisco met with Jay Corey / City Engineer and Scott Niss
/ Dagle Electric (DE) at the job site to discuss coordinating the traffic
signal work with the ongoing construction of the HQ. The following

was noted.

B09.1

The bulk of Dagle's work consists of two foundations for
traffic lights on either side of the Apparatus Bay apron
and an underground conduit between them. DE noted
the soonest the foundations could be scheduled would
be late August '21.
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G&R 06/30/21 B09.3 G&R requested a copy of the traffic signal construction

DE 07/14/21 drawings so that the impact on the construction project
can be determined and the signal work scheduled in
coordination with G&R's work. [Postscript: Provided by
DiNisco later on 06/30.] [07/14/21: DiNisco noted that
Dagle Electric is responsible for performing soil borings
at the two signal pole locations on site; G&R to
coordinate access with Dagle.]

06/30/21 B09.4 DE noted the lead time for mast and arms is
approximately six months. Jay Corey confirmed that the
new signal shall be operational before the existing mast
(which currently falls in the new apron) can be removed.
If not, temporary signalization would be required.

06/30/21 B10. Municipal Fire Alarm Infrastructure: Following the meeting at the job
site, Jay Corey, DE, WFD, MBC, DiNisco and Chick Langone (LA)
discussed the underground conduits that must be installed around
Station Three in order to reroute City FA cabling from Station Three
to the new HQ. It is being proposed that Dagle Electric work
through Woburn's CH 90 contract with D&R, to which DE is a sub.

DE 06/30/21 B10.1 Dagle Electric will review the LW Bills diagram and
formulate questions to assist in formulating a change
order proposal for the work needed. These questions
will be answered with input by LW Bills and WFD.

06/30/21 B10.2 Traffic Cabinet: The new traffic cabinet's size and
location need to be pinned down, given that the old
station three may be sold off by the City. Jay Corey will
assist in determining a location for the cabinet once a
size can be determined.

B11.

C. PERMITS & INSPECTIONS
Co7.

D. CONSTRUCTION SCHEDULE

G&R 05/14/21 D02. Progress Schedule (Bar Chart - 15 days NTP; CPM within 90 days).
05/26/21 [05/26/21: G&R distributed the bar chart schedule and logistics
plan at the meeting (copy attached).]
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G&R

G&R

G&R

G&R

05/26/21
06/09/21
06/16/21
06/30/21
07/14/21

07/14/21

06/16/21
06/23/21

07/14/21

05/14/21

05/14/21
06/30/21

DO8.

DO9.

D04 .1 Baseline Schedule: MBC requested that G&R prepare a
baseline schedule for the specified 14-month project
duration assuming timely delivery of joists. The purpose
of the baseline is to enable MBC to compare it with the
actual schedule based on delayed joist lead times.
[06/09/21-Postscript: G&R distributed their baseline
schedule (copy attached). G&R will formally submit a
time extension request with back up as a Proposed
Change Order (contract time revision).] [06/16/21: MBC
asked that G&R assemble the time extension request at
their earliest convenience so that it may be reviewed and
the matter finalized.] [06/30/21: Rather than rush this
submittal, MBC urged that G&R refer to the specification
requirements for preparing the project schedule.]
[07/14/21: G&R reported that the CPM has been
drafted, and durations must be reviewed with the subs.
MBC noted that it is more important for this schedule to
be as accurate as possible than it is to make the 90 day
submission deadline.]

Look Ahead: G&R reviewed their three-week look ahead schedule
(attached) noting the following: Record Item.

- Footing excavation underway at HQ extending from SE corner to
SW corner.

- Footing excavation nearly complete in support building.

- First HQ footings have been poured, the last support building
footing will be poured next week.

E. SUBMITTAL SCHEDULE

EOB. Submittal Schedule: G&R advised that they will forward their
submittal schedule by EOD 06/21/21. [06/23/21: G&R distributed
at the meeting their first pass at the submittal schedule (attached),
noting subsequent updates will break items down by spec
paragraph. G&R is also working on a material tracking log.]

E06.1 Steel Shop Drawings: G&R expects to submit their steel
shop drawings shortly.

EO7.

F. SUBMITTALS

FO8. Weather Protection / Temporary Heating Plan to be submitted within
30 days of NTP.

F09. Construction Waste Management Plan to be submitted within 21
days of NTP. [06/30/21: Plan submitted and approved.] Record

[tem.
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G&R

G&R
MEP Subs

G&R
MEP Subs

G&R

05/14/21

06/30/21
07/14/21

07/14/21

06/16/21
06/23/21

07/14/21

06/16/21
06/30/21
07/14/21

05/14/21

05/14/21

05/14/21
06/09/21

F10.

F18.

F19.

F20.

Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.

Approved Submittals: G&R to give MBC a copy of submittals
already reviewed and approved. [07/14/21: MBC up to date with
receiving approved shops.] Record ltem.

Submittal Log: G&R reviewed submittal log (attached) with priority
items (HVAC and Electrical) highlighted. Record ltem.

G. COORDINATION DRAWINGS

G06. Coordination Drawings: G&R reported coordination drawings

GO7.

process has begun. [06/23/21: G&R reported underground
coordination is underway, and noted MEP coordination will begin
when steel fabricator has completed their model.]

G06.1 Underslab Coordination Drawings: G&R expects to
submit the underslab drawings by 07/16.

H. PAYROLL REPORTS

HO2.

HOS.

MBC will check status of payroll reports the end of June. [06/30/21:
MBC advised G&R that no subcontractor reports have been
received by the City so far. G&R will contact subs.] [07/14/21:

MBC noted that reports are starting to come in.] Record ltem.

I. REQUISITIONS

106.

Schedule of Values shall be submitted ASAP for the Architect’s and
consultants’ review and approval.

106.1 The schedule of values must be approved prior to being
paid any moneys.

106.2 Schedule of Values shall include line items for close out
documents and training. [06/09/21: It was discussed
and agreed that the SOV will be broken down by
building.]
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Woburn

DiNisco

G&R

06/30/21
07/01/21
07/14/21

07/14/21

07/14/21

05/14/21
05/26/21
06/09/21
06/16/21
06/23/21
06/30/21
07/14/21

109. Application for Payment #2: G&R will submit pencil req for June by
Friday 07/02. [07/01/21-Postscript: Pencil req for June submitted
for MBC and DiNisco review.] [07/14/21: In response to MBC's
question, DiNisco advised that the original copies of the signed
requisition were overnighted to the Auditor on 07/12.]

110.

J. CHANGE ORDERS
JO4.

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

KO5. CCD #01, 02: DiNisco to furnish copies of CCD #01 and 02 for
signature by MBC and the Mayor.

KOG.

L. FIELD ORDERS
LOS.

M. PROPOSAL REQUESTS
MO4.

O. REQUEST FOR INFORMATION
010. RFI Log: As of 07/14, there are no open RFl's. Record Item.

O11.

P. DEMOLITION
PO1.

Q. SITE WORK

QO04. Temporary Offices: G&R will be moving offices to the site on or
about 01 June. [05/26/21: G&R reported trailers will be in place in
locations shown on the logistics plan by the end of the second week
in June.] [06/09/21: Trailers expected on site 06/15.] [06/16/21:
Trailers are on site. MBC noted that they will be flexible with the fit-
out details of their trailer.] [06/23/21: G&R advised that they are in
the process of setting up MBC's computer in their trailer.]

[06/30/21: In response to MBC's question, G&R reported that there
were delays in receiving computer equipment, but the field office
should be fully furnished soon.] [07/14/21: MBC reported that their
office is now operational, with a few items still to be provided by
G&R.]
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G&R

G&R

G&R
DiNisco
BSI

G&R
RJP

TQ

G&R
MBC

05/14/21 QO7. G&R will coordinate the road work with the DPW (DOT).

05/14/21 QO8.

05/26/21 Q10.

06/16/21

06/16/21

06/16/21

06/16/21

06/16/21

06/23/21
06/30/21

Q11.

Q12.

Foundation As-Built Survey: Tom Quinn informed G&R that they are
to submit an as-built survey locating the buildings and tower
foundation upon completion of the foundation work.

Site Preconstruction Conference: A Preconstruction Conference for
site work, including drainage and utilities, will take place at 1:00 PM,
Wednesday, 06/16/21. Attending will be Horsley Witten and G&R's
site contractor. [06/16/21: The site pre-construction meeting took
place on 06/16. G&Rs agenda is attached. The following was
noted during the course of the discussions:

Q101 Site Improvement / Landscaping Meeting: A separate
meeting will be scheduled with Brown Sardina to review
site improvements and landscape pre-construction
items.

Q10.3 Unitized Retaining Wall: Initial submittal returned Revise
and Resubmit; resubmittal of non-specified precast wall
shall be accompanied by a Substitution Request Form.
BSI would likely want to see in place installation in order
to approve a substitution. RJP noted proposed wall is
installed in North Woburn.

Q10.4 DOT Review: The DOT permit review is now in the 75%
/ 100% construction document phase. TQ will check if
revisions requested by DOT (i.e. cub cut radius) will have
any implications on City's site plan approval of the
project.

Q10.5 Subsurface Drainage: G&R noted that installation of the
large system (parking lot) will begin early September or
possibly sooner. HW stated that they shall be kept
apprised of the schedule so that they may inspect the
bottom of excavation. It was discussed that the bottom
will be exposed and the system installed as excavation
continues across the system.

Ledge / Boulder Removal: G&R noted that some ledge will need to
be broken in the northeast corner of the support building to provide
a 12 inch cushion under the footing as specified. Also, some
boulders have been encountered. G&R and MBC will collaborate on
measurement, with the volumes charged against the allowances.
[06/30/21: Quantification of rock removal has been going smoothly.
G&R will invoice for rock materials removed so far from specified
allowances.]
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DiNisco
Subs

G&R

G&R

G&R
MBC
VAV

07/14/21

06/09/21

06/09/21
06/24/21
06/30/21
07/14/21

07/14/21
07/19/21

07/14/21

R. ARCHITECTURAL

RO1. Pre-Waterproofing Conference: A waterproofing / dampproofing
pre-construction conference is scheduled for 1:00 PM, Wednesday,
21 July.

RO2.

S. STRUCTURAL
S01.2 QA/QC issues were discussed.

S01.2.02 Hot Weather Concrete: G&R to advise if ice will be used
to lower concrete temperatures. If so, FBRA advised
that ice should be included as part of the total water
included in the mix. Boston Concrete should also advise
if, and how much, water is being withheld for addition at
site during pour. [06/24/21-Postscript: Hot / cold
weather concrete plan returned 06/24 - Resubmit for
Record.] [06/30/21: Comments were mainly about
slabs, and G&R reported they will submit for SOG/SOG
separately.] [07/14/21: G&R noted slab work will start
toward the end of August and a pre-construction
conference with the concrete supplier, finisher and
flooring subs will be scheduled beforehand.]

S03. Concrete Sump: G&R noted that they believe the specified sump
will be difficult to place as weather gets hotter, and they will be
submitting an RFI. [07/14/21-Postscript: RFI 008 submitted for
FBRA consideration.] [07/19/21-Postscript: FBRA approval
forwarded to G&R.] Record Item.

S04.

T. FIRE PROTECTION
T02.

U. PLUMBING

UO1. QOil-Water Separator: G&R referenced MWRA approval issues with a
similar interior oil-gas interceptor on another project. G&R, the
plumbing inspector and the plumbing consultant will review and
confer.

uo2.

V. HVAC
VO1.
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W. ELECTRICAL

Brothers  06/30/21 WO1. Temporary Power: The City has contacted Eversource to assist in
07/14/21 the electrical subcontractor's request for temporary power.
[07/14/21: G&R noted Brothers is still in discussion with
Eversource, noting a tall temporary pole on the other side of Main
Street may be needed. MBC noted the City Engineer stands ready
to assist if requested.]

WO2.

X. HAZARDOUS MATERIALS
X01.

Y. MISCELLANEOUS
Y13.

ZA. COMMISSIONING

Subs 05/14/21 ZA01. Work of the required SECTIONS requiring Commissioning shall
include a separate line item value for this work on the Schedule of
Values.

ZA03.
ZB. CONSTRUCTION CLOSEOUT
ZB10.

ZZ. CONSTRUCTION PROGRESS

07/14/21 7706. Construction Progress: Footing and foundation nearly complete at
support building. Excavation and footing reinforcing installation
underway at the HQ building with a section of footing about to be
poured.

ZZ07.
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The next Job Meeting will be held Wednesday, July 21, 2021 at 1:00 PM at the Job Site.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections. Unless the writer is notified to the contrary, these notes are
presumed to be

correct.

N\

Richard N. Rice
DINISCO DESIGN

RNR/meh

CC: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Brian Gingras, Paul D'Amore, Building Inspectors
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Anne Woodacre
Bob Morel
lan McCallion
Dan Aylward
David Bacchiocchi

Enclosures:  G&R 3-week Look Ahead dated 07/14/21
G&R Submittal Log dated 07/14/21
G&R COR Log dated 07/14/21


m.hestand
RNR


Woburn Fire Headquarters

3 Week Look Ahead Schedule - Peried thru July 30th, 2021

[Prepared by: Dave Bacchiocchi

|Date Issued: July 14th, 2021

Remaining
Trade: M T W TH F M T W TH F I M T W TH F {days):
12-jul 13-Jul 14-)ul 15-Jul 16-Jul 19-Jul 20-Jub 21-Jul 22-Jul 23-Jul «J 26-Jul 27-Jul 28-Jul 29-Jul 30-Jul
1
ISITEWORK : i
Excavate for Foundation at Headquarters RJ Pelchat l m _“
Excavate for Underground at Support Building RJ Pelchat . I
I
FOUNDATIONS : i
hForm Foundation Walls at Support Building Glavin \
e
Form Footings at Headquarters Building Glavin f b — ]
Delivery of Rebar for Headquarters Building SOG R&M

IUNDERGROUND

Ilnstall Underground Piping at Support Building

Araujo Bros.

Flnstall Underground Piping at Support Building

Brothers Electric

A L S o S T T R S Y N R




G&R Construction Inc.

# s RO

Report By: Bradford Donovan

Report Type: Open ltems Date: 7/14/2021
Project: Woburn Fire Headquarters Total Items: 44
Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created
Section Remi# ription Supplier or_ Date from Date from Review by Review by Return to Action B--C Days
Manufacturer Subcontrac GC Consultant Architect Subcontra Open
tor ctor
-F 040001 Masonry 040001-003-  2.03A Mortar Product Data Commercial 07/13/2021 07/13/2021 Consulta 1
0 Masonry nt,Arch
* 040001 Masonry 040001-004-  2.04A Grout Product Data Commercial 07/13/2021 07/13/2021 Consulta 1
0 Masonry nt,Arch
* 040001 Masonry 040001-005- 2.03B Cement Product Data Commercial 07/13/2021 07/13/2021 Consulta 1
0 Masonry nt,Arch
* 040001 Masonry 040001-006- 2.03D Lime Product Data Commercial 07/13/2021 07/13/2021 Consulta 1
0 Masonry nt,Arch
.\k 040001 Masonry 040001-007-  2.03F Integral Water Repellant Product Commercial 07/13/2021 07/13/2021 Consulta 1
0 Data Masonry nt,Arch
040001 Masonry 040001-008-  2.03G Compressible Filler Product Data Commerciat 07/13/2021 07/13/2021 Consulta 1
0 Masonry nt,Arch
040001 Masonry 040001-009-  2.03H Mortar Net Product Data Commercial 07/13/2021 07/13/2021 Consulta 1
0 Masonry nt,Arch
040001 Masonry 040001-010-  2.03| Weep Holes Product Data Commercial 07/13/2021 07/13/2021 Consulta 1
[} Masonry nt,Arch
040001 Masonry 040001-011-  2.05A Joint Reinforcement Product Data Commercial 07/13/2021 07/13/2021 Consuita 1
0 Masonry nt,Arch
x 040001 Masonry 040001-012-  2.05B Veneer Anchor Product Data Commercial 07/13/2021 07/13/2021 Consulta 1
0 Masonry nt,Arch
t 040001 Masonry 040001-013- 2.05H Veneer Tie Product Data Commercial 07/13/2021 07/13/2021 Consulta 1
0 Masonry nt,Arch
040001 Masonry 040001-014-  Control Joint Gasket Product Data Commercial 07/13/2021 07/13/2021 Consulta 1
0 Masonry nt,Arch
040001 Masonry 040001-015-  3.07 Masonry Cleaner Product Data Commercial 07/13/2021 07/13/2021 Consulta 1
0 Masonry nt,Arch
081113 Hollow 081113-001-  HM Doors & Frames Schedule 07/08/2021 07/08/2021 Consulta 6
Metalwork 0 nt,Arch
081113 Hollow 081113-002- HM Frames Shop Drawings 07/08/2021 07/08/2021 Consulta 6
Metalwork 0 nt,Arch
081416 Wood & 081416-001- Wood & HM Door - Shop Drawings & 07/08/2021 07/08/2021 Consulta 6
Plastic Doors 0 Product Data nt,Arch
083800 Traffic 083800-001-  Traffic Door Shop Drawings 07/08/2021 07/08/2021 Consulta 6

www.submittalexchange.com Page 1 of 4



G&R Construction Inc.

Report By: Bradford Donovan

Report Type: Open ltems Date: 7/14/2021

Project: Woburn Fire Headquarters Total Items: 44

Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created

Section Item Description Supplier or Date from Date from BReview by Review by Return to Action B-I-C Days
Manufacturer  Subcontrac GC Consultant  Architect Subcontra Open

tor ctor

Doors 0 nt,Arch

087100 Finish 087100-001-  Door Hardware Product Data 07/08/2021 07/08/2021 Consulta 6

Hardware 0 nt,Arch

087100 Finish 087100-002-  Door Hardware Schedule 07/08/2021 07/08/2021 Consulta 6

Hardware 0 nt,Arch

123100 123100-001-  Casework Shop Drawings 07/07/2021 07/07/2021 Consulta 7

Manufactured Metal ] nt,Arch

Casework

123100 123100-002- SCBA Storage Rack Shop Drawings 07/07/2021 07/07/2021 Consulta 7

Manufactured Metal 0 nt,Arch

Casework

230001 Heating, 230001-001-  2.12 Air Dirt Separator Product Data CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 nt,Arch

Conditioning

230001 Heating, 230001-002- 2.17 Boilers Product Data & Cut Sheet CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 nt,Arch

Conditioning

230001 Heating, 230001-003- 2.23 Ceiling Fans Product Data CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 nt,Arch

Conditioning

230001 Heating, 230001-004- 2.22 RGD Product Data & Cut Sheet CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 nt,Arch

Conditioning

230001 Heating, 230001-005-  1.03 Electric Unit Heater Product Data CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 nt,Arch

Conditioning

230001 Heating, 230001-006-  1.03 Electric Wall Heater Product Data CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 nt,Arch

Conditioning

230001 Heating, 230001-007-  2.11 Expansion Tank Product Data CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 nt,Arch

Conditioning

230001 Heating, 230001-008-  2.20 Fire Dampers Product Data & Cut CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 Sheet nt,Arch

Conditioning

www.submittalexchange.com Page 2 of 4
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G&R Construction Inc.

Report By: Bradford Donovan

Report Type: Open ltems Date: 7/14/2021

Project: Woburn Fire Headquarters Total items: 44

Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created

Section Rem# ription Supplier or Date from Date from  Review by Review by Return to Action B-l-C Days

Man rer  Subconirac GC Consultant  Architect Subcontra Open
tor ctor

230001 Heating, 230001-009-  2.32 Packaged Rooftop ACUs Product Data CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 & Cut Sheet nt,Arch

Conditioning

230001 Heating, 230001-010-  2.16 Pumps & Hydronic Accessories CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 Product Data nt,Arch

Conditioning

230001 Heating, 230001-011-  2.33 Radiant Floor System Product Data & CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 Shop Drawings nt,Arch

Conditioning

230001 Heating, 230001-012-  2.28 Split System Air Conditioning Product CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 Data & Cut Sheet nt,Arch

Conditioning

230001 Heating, 230001-013-  2.24 Tailpipe Exhaust Systems Product CAM HVAC 07/13/2021 Consulta 1

Ventilating & Air 0 Data & Shop Drawings nt,Arch

Conditioning

230001 Heating, 230001-014-  2.30 VFD Product Data & Shop Drawings CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 nt,Arch

Conditioning

230001 Heating, 230001-015-  2.31 VRV Air Source Systems Product Data CAM HVAC 07/13/2021 07/13/2021 Consulta 1

Ventilating & Air 0 & Shop Drawings nt,Arch

Conditioning

260001 Electrical 260001-001-  2.08-2.09 Pull Boxes, Junction Boxes, & Brothers 07/13/2021 07/13/2021 Consulta 1
0 Wireways Product Data Electrical nt,Arch

260001 Electrical 260001-002-  2.02-2.05 Raceways Product Data Brothers 07/13/2021 07/13/2021 Consulta 1
0 Electrical nt,Arch

260001 Electrical 260001-003- 2.06 Metal Clad Cable Product Data Brothers 07/13/2021 07/13/2021 Consulta 1
0 Electrical nt,Arch

260001 Electrical 260001-004-  2.07 Outlet Boxes Product Data Brothers 07/13/2021 07/13/2021 Consulta 1
0 Electrical nt,Arch

260001 Electrical 260001-005-  2.10 Branch Circuit & Feeder Conductor Brothers 07/13/2021 07/13/2021 Consulta 1
0 Product Data Electrical nt,Arch

260001 Electrical 260001-006-  2.35 Lightning Protection System Product Brothers 07/13/2021 07/13/2021 Consulta 1
0 Data & Shop Drawings Electrical nt,Arch

312000 Earthwork 312000-002- Resubmittal of Dense Grade - Test Report 07/06/2021 07/06/2021 Consulta 8
1 nt,Arch
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G&R Construction Inc.

Report By: Bradford Donovan

Report Type: Open ltems Date: 7/14/2021
Project: Woburn Fire Headquarters Total ltems: 44
Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created
Section ltemit Description Supplier or Date from Date from  Review by Review by Return to Action B-l-C Days
Manufacturer  Subcontrac GC Consultant  Architect Subcontira Open
tor ctor
323000 323000-001- Metal Bollards Product Data & Cut Sheet 07/12/2021 07/12/2021 Consulta 2
Miscellaneous Site 0 nt,Arch
Improvements

www.submittalexchange.com
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Change Request Log by Status
G & R CONSTRUCTION, INC Date: 7/14/2021

21-005 Woburn Fire Headquarters

Change
Number Date Description Amount Order
Not issued
4 6/28/21 (Unit Pricing) Foundation Excavation Changes
6 6/29/21 (Steel Delay) Extension of Time Request
Not issued Total 0.00
Submitted
3 6/22/21 (FSB Electrical Re-bid) Generators for Trailer Temp. Power 1,514.66
5 6/29/21 (PR #001) Move Temporary Construction Fence 1,816.60
Submitted Total 3,331.26
Approved
1 6/22/21 FSB Electrical Re-bid (For Owner Issued CO) 72,000.00
2 6/22/21 FSB HVAC Re-bid (For Owner Issued CO) 77,000.00 2
Approved Total 149,000.00
Original Contract Amount: 17,647,000.00
Approved Contract Changes: 149,000.00
Revised Contract Amount: 17,796,000.00
Pending Contract Changes: 3,331.26

Page 1 of 1



